Team: Make It Official - Wedding Planner Marketplace

Team Members: Keeley Bond, Rakan Al Omairi, Mohammad Sultan A Aljohany, Faisal Alsultan

Scrum Master: Lynn Carter

Sprint 1 Summary: June 1 - June 16

Meetings:

Sprint Planning Meeting, June 1, 4:00pm Scrum Meeting, June 8, 4:00pm Scrum Meeting, June 15, 4:00pm Sprint Review Meeting, June 16, 4:00pm

During this sprint we met with our sponsors for the first time and started to get an overview of the project they are wanting us to complete. We all met as a group for the first couple of times to familiarize ourselves with the technology they are wishing for us to use and brainstorm different ideas we have on how to start to tackle this project. We initially had some issues with the software accounts being pricey for each individual. We soon realized our sponsors can create a main account for all of us to use simultaneously. We also got our sponsor to send a journey map of how they would like the wedding marketplace website to look which helped us to visualize what they are wanting from this project. Our main accomplishment was that we got all the information needed to get a good start.

Here is a link to our Scrum Tracking Site:

https://tree.taiga.io/project/kkbond-make-it-official-wedding-planner-marketplace/taskboard/sprint-zero-3 3

User Registration

Acceptance Criteria: Users can create an account with a legitimate email address and password. A confirmation email should be issued after registration.

Rakan and Mohammad are the assigned team members.

Effort Score: 3

Status: incomplete (in-progress)

Creating the vendor profile

Acceptance Criteria: Vendors can create a profile by submitting information about their organization, including the name of the firm, contact information, services provided, and a portfolio.

Keeley and Faisal are the assigned team members.

Status: incomplete



Vendor Search Functionality

Acceptance Criteria:Users can search for vendors based on region, category, availability, and price range. Relevant vendor profiles should appear in the search results.

Keeley and Mohammad are the assigned team members.

Effort Score: 7
Status: incomplete

System for Booking Vendors

Acceptance Criteria: Customers can reserve vendors by choosing the services, day, and time that they want. Once a vendor has been reserved, their availability should be changed, and both the user and the vendor should receive a confirmation email.

Rakan and Faisal are the assigned team members.

Effort Score: 8 Status: incomplete

Vendor Rating and Review System

Acceptance Criteria:Users can rank and comment on the services of vendors they have hired. The vendor's profile ought to show the ratings and reviews.

Mohammad is the assigned team member.

Effort Score: 5

Status: incomplete

Sprint Velocity

Overall Team Velocity: 8 of 10 (total of tasks completed of total committed)

Individual Velocities:

Rakan- 2

Faisal- 3

Keely- 3

Mohammad- 2

For this week it was just figuring out the outline for the website with the sponsor and establishing a time frame for each milestone. The team was professional, being on time for all the meetings with the sponsor and showed a strong sense of responsibility. We started figuring out the website and working on the registration pages.

Product Owner Feedback

The sponsor gave us a clear demonstration of how the end product is going to be with examples that help us achieve what is asked from us. We followed up with a mockup example to ensure that we are on the right track and they were pleased with it. We plan to figure out the new software for these two weeks and start building the registration pages along with the main page.

Description of team process improvements identified.

We have created a discord group to improve our communication so we can divide our tasks. In addition we have created a group in taiga so we can keep track of our progress and pace. Furthermore we have set up a meeting with our sponsor every two weeks.